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Project Completion 
 
Activities Checklist: 
 
As quarantine activities approach conclusion – 
 
• Staff size, and the need for continuing 

compliance oversight and quarantine 
enforcement, may alter workloads due to: 

o Changes in the number of treatments  
� Which can increase or 

decrease depending on harvest 
schedules which are updated 
once or twice a month 
depending on conditions 

� One staff person can handle up 
to 20 treatments per day, 
depending on the size of the 
treated properties (usually only 
under the auspices of a grove 
management company that 
handles numerous properties 
and is familiar with crop types 
and acreage) 

• Reduction, consolidation or reconfiguration 
of zones may happen due to workload 
changes or staffing reductions. This can be a 
result of decreasing or completed harvests, 
packing house and/or fruit seller activities 

• Packing Houses – oversight must continue 
o Although there may be changes in the 

number of limited permits issued 
o Quarantine enforcement issues 

continue up to the end of the project 
o Can shift staff around from treatments 

to packing house compliance checks 
or the reverse – packing house crew to 
treatment monitoring (flexibility is 
essential here) 

• Skeleton project administrative staff must be 
available to handle remaining: 

o Treatment scheduling 
o Inventory of supplies and equipments 
o Timesheets, paychecks, and personnel 

tasks 
 
 
 

 
 
 
 
When quarantine regulatory activities 
conclude – 
 
• Prepare an announcement of the conclusion of 

the quarantine regulations and mail, issue, or 
distribute to all affected stakeholders: provide 
a general regulatory end date based on the 
calculated F3 date; and mention weather 
irregularities that could modify the end date 

• If the geographic scope of the project was 
very large or there was much publicity 
surrounding the quarantine, arrange a news 
media conference to publicize end date 
information via local newspapers, radio and 
television stations 

• Update the project’s Web site with the date of 
the quarantine’s conclusion and the ending of 
FFHM regulatory restrictions 

• Make sure all road signage has been removed 
at the appropriate time 

• Secure all office and field equipment for 
shipment and/or storage 

• Decide who will remain on the project until 
the final day, and inform the other TDYers, 
and their homeports, of their travel date of 
return. Retention on the project should be 
based on performance, professionalism and 
need 

• Assign specific responsibilities for the 
project’s conclusion to the remaining staff, 
such as forwarding personnel and 
computerized project reports and information 
to appropriate federal or state agencies 

 
Project property tasks – 
 
• Departing personnel are relieved of 

accountable property on loan (based on 
inventory lists drafted and used for this 
determination) 

• All incidents of missing or damaged property 
are reported to supervisor on site and 
investigated  

• An inventory is made of all property and 
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equipment 
•  Property is packed in boxes and the contents 

labeled, inventory lists are drafted earlier 
• Arrange transport of these boxes to a storage 

facility (this can be accomplished in several 
stages, depending on the need for equipment 
and supplies as the project reaches 
conclusion) 

• At debriefing meeting scheduled after project 
completion, evaluate the usefulness and 
performance of property items and make 
recommendations for future projects 

• Inform owners of property, buildings and 
vehicles which have been leased to the 
project, of the expected date(s) of return and 
the conclusion of tenancy or use 

• If needed, schedule closure meetings with the 
public and related project collaborators and 
cooperators 

• As part of the debriefing (previously 
mentioned), do a close-out survey involving 
state, federal and county staff and all 
affected stakeholders, as a critical review 
of project operations, activities and 
procedures 

• Report on findings and conclusions 
• Prepare a final overall project report, 

including a history, with dates, of each 
main event (i.e., a detailed chronology) 

 
 
 
 
 

 


	Project Completion
	
	
	As quarantine activities approach conclusion –
	When quarantine regulatory activities conclude –
	Project property tasks –




